BILL NO. S-81-11-50

SPECIAL ORDINANCE NO. S-275-81

AN ORDINANCE approving Change Order Nos. 2 & 3, for 351-80, Westwood Addition, Federal Grant No. C-180599-09 in connection with the Board of Public Works

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION 1: That Change Order No. 2, for 351-80, Westwood Addition, Federal Grant No. C-180599-09, to Winzeler Excavating, Inc., in connection with the Board of Public Works, for:

> upon re-evaluation of including the City tap permits in the contract prices, it has created a logistics problem with in internal interactions of City Departments. In pursuing the handling of these permits, it becomes a cumbersome item. By eliminating the tap permit under the contract and taking care of it at the time of each connection, it will clear up many duplication of departmental requirements and creates a better monitoring process. Thus, insuring a smaller possibility of a tap being connected without an inspection,

SECTION 2: That Change Order No. 3, for 351-80, Westwood Addition, Federal Grant No. C-180599-09, to Winzeler Excavating, Inc., in connection with the Board of Public Works, for:

> on the original contract, that was a concrete street cut that apparently was missed and necessitates a concrete item. Also, one of the streets encountered was a concrete street with an asphalt surface. Street Engineering specifications call for the concrete replacement. Therefore, when quantities were taken off the concrete was not known or an item provided,

in the amount of $1,995.00 for Change Order No. 2, and in the amount of $3,520.00 for Change Order 3, as set out in the specifications, which are on file in the Office of the Board of Works and are by reference incorporated herein and made a

part hereof, be and the same is in all things ratified, confirmed and approved.

SECTION 3: That this Ordinance shall be in full force and effect from and after its passage, approval by the Mayor.

COUNCILMAN

APPROVED AS TO FORM AND
LEGALITY NOVEMBER 20, 1981

BRUCE O. BOXBERGER, CITY ATTORNEY

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock ___M.,E.S.T.

DATE: 11-24-81

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~(LOST)~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT:
TOTAL VOTES	8	1			
BURNS	✓				
EISBART	✓				
GiaQUINTA	✓				
NUCKOLS		✓			
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
SCHOMBURG	✓				
STIER	✓				
TALARICO	✓				

DATE: 12-8-81

C.W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ (SPECIAL) (APPROPRIATION) ORDINANCE ~~(RESOLUTION)~~ No. S-275-81

on the 8th day of December, 19 81.

ATTEST:

C.W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

(SEAL)

John Nuckols
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of December, 19 81, at the hour of 11:20 o'clock A M.,E.S.T.

C.W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 9th day of Dec. 19 81, at the hour of 4 o'clock P M.,E.S.T.

W.C. Moses Jr.
WINFIELD C. MOSES, JR.
MAYOR

BILL NO. S-81-11-50

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON City Utilities TO WHOM WAS REFERRED AN ORDINANCE approving Change Order Nos. 2 & 3 for 351-80, Westwood Addition, Federal Grant No. C-180599-09 in connection with the Board of Public Works

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE DO PASS.

PAUL M. BURNS, CHAIRMAN

VIVIAN G. SCHMIDT, VICE CHAIRMAN

BEN A. EISBART

SAMUEL J. TALARICO

ROY J. SCHOMBURG

12-8-81
DATE

CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

Law

CHANGE ORDER

Change Order No. 2
Project No. C-180599-09
Name of Project: WESTWOOD ADDITION

Resolution No. 351-80
Board Order No. 55-80
Date: 10-14-81

To: WINZELER EXCAVATING, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
9*	57± EA	Std. City of Fort Wayne Tap Permit	35.00	1,995.00	

*Non-Grant Fundable

	Total Decrease	1,995.00	
	Total Increase		
Net (Decrease) (~~Increase~~)	Contract Price	1,995.00	

The sum of $ 1,995.00 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 476,890.30
Current Contract Price Adjusted by Previous Change Order	$ 526,749.45
New Contract Price including this Change Order	$ 524,754.45

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: C. Duane Emberg — Chief Engineer — Date 10/20/81

Accepted by: Robert L. Lloyd Jr. — Contractor — Date 10-14-81

Approved by: Philip A. Bills — City Engineer — Date Nov. 9, 1981

Approved by: — Owner — Date 11-18-81

Robert A. Anderson Jack

Betty R. Collins

Attested by: Sandra Kennedy — Clerk — Date 11-18-81

Change Order No. 2

Resolution No. 351-80

Board Order No. 55-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: Upon re-evaluation of including the City of Fort Wayne tap permits in the contract prices, it has created a logistics problem within the internal interactions of City Departments. In pursuing the handling of these permits, it becomes a cumbersome item. By eliminating the tap permit under the contract and taking care of it at the time of each connection, it will clear up many duplications of departmental requirements and creates a better monitoring process. Thus, insuring a smaller possibility of a tap being connected without an inspection.

2. Will proposed change alter size of the project? Yes_____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:
N/A

Gregory J. Merrill 10-14-81
Project Engineer

Law

CHANGE ORDER

Change Order No. 3
Project No. C-180599-09
Name of Project: WESTWOOD ADDITION

Resolution No. 351-80
Board Order No. 55-80
Date: 10-14-81

To: WINZELER EXCAVATING CO, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
34	160± SY	8" Concrete	22.00		3,520.00
			Total Decrease		
			Total Increase		3,520.00
		Net (~~Decrease~~) (Increase)	Contract Price		3,520.00

The sum of $ 3,520.00 is hereby (added to) (~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$476,890.30
Current Contract Price Adjusted by Previous Change Order #2	$524,754.45
New Contract Price including this Change Order	$528,274.45

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] Chief Engineer Date 10/20/81

Accepted by: [signature] Contractor Date 10-14-81

Approved by: [signature] City Engineer Date Nov 9, 1981

Approved by: [signature] Owner Date 11-18-81

[signature]

[signature]

Attested by: [signature] Clerk Date 11-18-81

Change Order No. 3

Resolution No. 351-80

Board Order No. 55-80

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: On the original contract, there was a concrete street cut that apparently was missed and necessitates a concrete item. Also, one of the streets encountered was a concrete street with an asphalt surface. Street Engineering specifications call for the concrete replacement. Therefore, when quantities were taken off the concrete was not known or an item provided.

2. Will proposed change alter size of the project? Yes____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

N/A

Gregory J. Merrill 10-14-81
Project Engineer

TITLE OF ORDINANCE Change Orders 2 & 3, Res. 351-80, Westwood Addition

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS 8-81-11-50

5523 SYNOPSIS OF ORDINANCE Change Orders 2 & 3, C-180599-09, Resolution 351-80, Westwood Addition, Winzeler Excavating, Inc. Contractor. Change Order 2 - Upon re-evaluation of including the City tap permits in the contract prices, it has created a logistics problem within the internal interactions of City Departments. In pursuing the handling of these permits, it becomes a cumbersome item. By eliminating the tap permit under the contract and taking care of it at the time of each connection, it will clear up many duplication of departmental requirements and creates a better monitoring process. Thus, insuring a smaller possibility of a tap being connected without an inspection. Change Order #2 - On the original contract, that was a concrete street cut that apparently was missed and necessitates a concrete item. Also, one of the streets

EFFECT OF PASSAGE (Further description on back of page) Continuation of Resolution 351-80, Westwood Addition.

EFFECT OF NON-PASSAGE Above described Change Orders 2 & 3, Westwood Addition cannot occur.

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) $1,995.00(Change Order #1); $3,520.00 (Change Order #2) 75% EPA 15 % City Utilities 10% State

ASSIGNED TO COMMITTEE

sa

encountered was a concrete street with an asphalt surface. Street Engineering specifications call for the concrete replacement. Therefore, when quantities were taken off the concrete was not known or an item provided.